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 Prog. Number: PROJ-WDC-XX-XX-PR-W-0001  Issue Date: 11/05/2020

 Revision Date: 11/05/2020 Revision: 001  Rev. Comment: Draft

 Prog.Status: 

Line Name Start Finish
Percent

complete

Working

Duration

2022 2023
January February March April May June JulyDecember August

26 2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7
65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97
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Start on Site

BTR Residential Block East

BTR Residential Block West

Hotel

External Works

Hotel sectional completion area

BTR Amenity

John Street

Access Road

278 Works

Lay by 1 (Penn Street)

Formation

Kerbs

Basecourse

Tarmac wearing Course

Line Marking

Lay by 2 (New Baillie Street - Hotel)

Formation

Kerbs

Basecourse

Tarmac wearing Course

Line Marking

Lay by 3 (New Baillie Street - BTR)

Formation

Kerbs

Basecourse

Tarmac wearing Course

Line Marking

Raised table to Car park (Sleeping Policeman)

Formation

Tarmac

External Works Complete

21 Sep 22

04 Oct 21

18 Oct 21

26 Oct 21

19 Jan 23

19 Jan 23

28 Feb 23

21 Feb 23

11 Apr 23

16 Feb 23

16 Feb 23

16 Feb 23

21 Feb 23

27 Feb 23

01 Mar 23

02 Mar 23

20 Apr 23

20 Apr 23

25 Apr 23

02 May 23

04 May 23

05 May 23

04 Jul 23

04 Jul 23

07 Jul 23

14 Jul 23

18 Jul 23

19 Jul 23

02 May 23

02 May 23

15 May 23

25 Jul 23

21 Sep 22

08 May 23

05 Jun 23

03 Jul 23

25 Jul 23

19 May 23

14 Jul 23

02 Jun 23

26 Jun 23

24 Jul 23

07 Mar 23

20 Feb 23

24 Feb 23

28 Feb 23

01 Mar 23

07 Mar 23

10 May 23

24 Apr 23

28 Apr 23

03 May 23

04 May 23

10 May 23

24 Jul 23

06 Jul 23

12 Jul 23

17 Jul 23

18 Jul 23

24 Jul 23

19 May 23

12 May 23

19 May 23

25 Jul 23

39.89

35.52

18.84

77w 2d

79w 2d

82w 1d

25w 4d

16w 3d

18w 4d

13w 4d

10w 3d

21w 4d

2w 4d

3d

4d

2d

1d

4d

2w 4d

3d

4d

2d

1d

4d

3w

3d

4d

2d

1d

4d

2w 4d

1w 4d

1w

BTR Residen1al Block East

BTR Residen1al Block West

Hotel

5 External Works

6 Hotel sec1onal comple1on area

7 BTR Amenity

8 John Street

9 Access Road

10 278 Works

11 Lay by 1 (Penn Street)

12 Forma1on

13 Kerbs

14 Basecourse

15 Tarmac wearing Course

16 Line Marking

17 Lay by 2 (New Baillie Street - Hotel)

18 Forma1on

19 Kerbs

20 Basecourse

21 Tarmac wearing Course

22 Line Marking

23 Lay by 3 (New Baillie Street - BTR)

24 Forma1on

25 Kerbs

26 Basecourse

27 Tarmac wearing Course

28 Line Marking

29 Raised table to Car park (Sleeping Policeman)

30 Forma1on

31 Tarmac

32 External Works Complete

+
BTR Residen1al Block East

+
BTR Residen1al Block West

+
Hotel

5 External Works

+ +
6 Hotel sec1onal comple1on area

+ +
7 BTR Amenity

+ +
8 John Street

+ +
9 Access Road

10 278 Works

11 Lay by 1 (Penn Street)

12 Forma1on

13 Kerbs

14 Basecourse

15 Tarmac wearing Course

16 Line Marking

17 Lay by 2 (New Baillie Street - Hotel)

18 Forma1on

19 Kerbs

20 Basecourse

21 Tarmac wearing Course

22 Line Marking

23 Lay by 3 (New Baillie Street - BTR)

24 Forma1on

25 Kerbs

26 Basecourse

27 Tarmac wearing Course

28 Line Marking

29 Raised table to Car park (Sleeping Policeman)

30 Forma1on

31 Tarmac

32 External Works Complete


