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 Prog. Number: PROJ-WDC-XX-XX-PR-W-0001  Issue Date: 11/05/2020

 Revision Date: 11/05/2020 Revision: 001  Rev. Comment: Draft

 Prog.Status: 

Line Name Start Finish
Percent

complete

Working

Duration

2022 2023
January February March April May June JulyDecember August

2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7
65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97
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Start on Site

BTR Residential Block East

BTR Residential Block West

Hotel

External Works

Hotel sectional completion area

BTR Amenity

John Street

Access Road

Cut Tarmac

Alteration to MH's

Drainage

Retaining Wall 7

Form Stair 10

Bin Store

Kerbs & Edgings

Pea Gravel

Basecourse

Tarmac Wearing course

place top soil

Seeding / Planting

Road Markings

Area Complete

278 Works

External Works Complete

21 Sep 22

04 Oct 21

18 Oct 21

26 Oct 21

19 Jan 23

19 Jan 23

28 Feb 23

21 Feb 23

11 Apr 23

11 Apr 23

14 Apr 23

21 Apr 23

11 Apr 23

17 May 23

03 May 23

24 May 23

08 Jun 23

14 Jun 23

20 Jun 23

08 Jun 23

12 Jun 23

26 Jun 23

19 Jun 23

16 Feb 23

25 Jul 23

21 Sep 22

08 May 23

05 Jun 23

03 Jul 23

25 Jul 23

19 May 23

14 Jul 23

02 Jun 23

26 Jun 23

13 Apr 23

20 Apr 23

05 May 23

17 May 23

23 May 23

14 Jun 23

07 Jun 23

13 Jun 23

19 Jun 23

22 Jun 23

09 Jun 23

16 Jun 23

26 Jun 23

19 Jun 23

24 Jul 23

25 Jul 23

39.89

35.52

18.84

77w 2d

79w 2d

82w 1d

25w 4d

16w 3d

18w 4d

13w 4d

10w 3d

3d

1w

2w

5w

1w

6w

2w

4d

4d

3d

2d

1w

1d

21w 4d

BTR Residen7al Block East

BTR Residen7al Block West

Hotel

5 External Works

6 Hotel sec7onal comple7on area

7 BTR Amenity

8 John Street

9 Access Road

10 Cut Tarmac

11 Altera7on to MH's

12 Drainage

13 Retaining Wall 7

14 Form Stair 10

15 Bin Store

16 Kerbs & Edgings

17 Pea Gravel

18 Basecourse

19 Tarmac Wearing course

20 place top soil

21 Seeding / Plan7ng

22 Road Markings

23 Area Complete

24 278 Works

25 External Works Complete

+
BTR Residen7al Block East

+
BTR Residen7al Block West

+
Hotel

5 External Works

+ +
6 Hotel sec7onal comple7on area

+ +
7 BTR Amenity

+ +
8 John Street

9 Access Road

10 Cut Tarmac

11 Altera7on to MH's

12 Drainage

+ +
13 Retaining Wall 7

14 Form Stair 10

+ +
15 Bin Store

16 Kerbs & Edgings

17 Pea Gravel

18 Basecourse

19 Tarmac Wearing course

20 place top soil

21 Seeding / Plan7ng

22 Road Markings

23 Area Complete

+ +
24 278 Works

25 External Works Complete


