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PROJECT DETAILS 

 

Name:    Progress Report  

 

Summary:  Fire damage reinstatement works at 

   2 Inchfield Close, Rochdale OL11 5SB 

 

Status:   In Progress 

 

Start Date:  Monday 4th January 2021 

 

Report date:   Friday 8th January 2021 

 

Reporting on:   Monday 4th January – Friday 8th January 2021 

 

Client Name:   Mr Matt McCabe at Cubic Surveying Solutions Ltd (CSS) 

 

Client Telephone: 07834 193253 

 

Client Email:  matt@cubicsurveying.com 
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      1. PROGRESS UPDATE      Week 1: Monday 4th January – Friday 8th January 2021 

 

1.1  

Site strip now complete. Building inspector has inspected and confirmed that foundations 
require replacement. Structural design costs requested and awaited. 
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