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Roof - Plantroom 

Complete drainage, acos, gullies &
Edgings

Complete Steps to West Elevation 

Intstall door hoops & Fencing 

Form batter & Top soil 

Install Hard Paving 

Planting / Soft Landscaping

Remove solid fencing & replace 

Base & wearing course 

Mark out lining to hard courts 

Inspect & sign off 
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