
BREEAM New Construction V6 

BREEAM Scheme: New Construction V6.1 Key

Building Name: Heywood Targetable Mandatory requirement for Excellent

Registration No.: TBC Further detail required

Assessor: MBA Not practical

18 0 16 1

Man 1 Project Brief and Design
To optimise final building design through recognising and 
encouraging an integrated design process and robust 
stakeholder engagement.

4 3

Client formally agreed performance target (pre-requisite)
BREEAM Advisory Professional (Concept Design)

BREEAM Advisory Professional (Developed Design)
Project Delivery Planning

Stakeholder Consultation (interested parties)

2 The AP will need to continue in their role throughout the 
project

Man 2
Lifecycle cost and service 
life planning

To promote the business case for sustainable buildings and to 
deliver whole life value by encouraging the use of life cycle 
costing to improve design, specification, through-life 
maintenance and operation.

4 4
Elemental lifecycle cost (LCC)

Component level LCC options appraisal
Capital Cost Reporting

2
This needs to be undertaken at RIBA Stage 2, however 
as this is outline and therefore the level is detail is not 

know it could be undertaken at the very beginning of the 
Reserved Matters stage (RIBA 2+)

Man 3
Responsible Construction 
Practices

To recognise and encourage construction sites which are 
managed in an environmentally and socially considerate, 
responsible and accountable manner.

6 6

Legal timber (pre-requisite)
Environmental Management Plan

Client and contractor formally agreed performance target (pre-requisite)
BREEAM Advisory Professional (site)

Responsible Construction Management
Monitoring of utility consumption

Monitoring of construction transport

Man 4
Commissioning and 
Handover

To encourage a properly planned handover and 
commissioning process that reflects the needs of the building 
occupants.

4 3 1
Commissioning schedule and responsibilities

Commissioning - design and preparation
Testing and Inspecting building fabric

Handover - Building User Guide and Training Schedule

5
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credits 
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BREEAM New Construction V6 

BREEAM Scheme: New Construction V6.1 Key

Building Name: Heywood Targetable Mandatory requirement for Excellent

Registration No.: TBC Further detail required

Assessor: MBA Not practical

Credit SummaryRef Title Aim
BREEAM 
credits 

available
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Credits
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Typical 
Best 

Practice 
Credits

10 0 6 4

Hea 1 Visual Comfort
To encourage best practice in visual performance and comfort 
by ensuring daylighting, artificial lighting and
occupant controls are considered.

3 2 1
Daylight factor

View Out
Internal and external lighting levels, zones and controls

Hea 2 Indoor air quality
To encourage and support healthy internal environments with 
good indoor air quality. 1 1 Indoor air quality plan (pre-requisite)

Ventilation

Hea 4 Thermal comfort
To ensure the building is capable of providing an appropriate 
level of thermal comfort. 2 2 Thermal modelling

Design for future thermal comfort

Hea 5 Acoustic Performance
To ensure the building is capable of providing an appropriate 
acoustic environment to provide comfort for building users. 1 1 Acoustic Performance standards and testing 2

Hea 6 Security
To encourage the planning and implementation of effective 
measures that provide an appropriate level of security to the 
building and site

1 1 Security Needs Assessment 2

Hea 7
Safe & Healthy 
Surroundings

To encourage the provision of safe access around the site and 
outdoor space that enhances the wellbeing of building users 2 2 Safe Access

Provision of Outside Space

Health & Wellbeing 
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BREEAM New Construction V6 

BREEAM Scheme: New Construction V6.1 Key

Building Name: Heywood Targetable Mandatory requirement for Excellent

Registration No.: TBC Further detail required

Assessor: MBA Not practical
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BREEAM 
credits 

available

Site 
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21 0 16 1

Ene 1
Reduction of CO2 
Emissions

To minimise operational energy demand, primary energy 
consumption and CO₂ emissions.. 13 10 EPRnc ratio (9 credits)

Design workshop and operational energy (4 credits)
Needs BRUKL to establish credits and also modelling of 

POE

Ene 2 Energy Monitoring

To encourage the installation of energy sub-metering to 
facilitate the monitoring of operational energy
consumption. To enable managers and consultants post-
handover to compare actual performance with targets in order 
to inform ongoing management and help in reducing the 
performance gap.

2 2 Sub-metering of major energy consuming systems
Sub-metering of high energy load areas

Ene 3 External Lighting
To reduce energy consumption through the specification of 
energy efficient light fittings for external areas of the 
development.

1 1
External lighting has been designed out

OR
External lighting is controlled and has an efficacy of no more than 70

Ene 4
Low zero carbon 
technologies

To encourage the adoption of design measures, which reduce 
building energy consumption and associated
carbon emissions and minimise reliance on active building 
services systems.

3 1 1
Thermal modelling undertaken (pre-requisite)

Passive Design Analysis
Free Cooling

Low and Zero Carbon technologies

2 Discuss internally within Elena

Ene 6
Energy efficient 
transportation systems

To encourage the specification of energy efficient 
transportation systems within buildings. 2 2 Transport analysis and calculation of Energy Consumption

Energy Efficient Features

12 2 2 0

Tra 1
Public transport 
Accessibility

To reward awareness of existing local transport and identify 
improvements to make it more sustainable. 2 2 Travel plan 2

Tra 2 Proximity to amenities
To maximise the potential for local public, private and active 
transport through provision of sustainable transport measures 
appropriate to the site.

10 2

Travel plan (pre-requisite)
AI of pre-development site (greater than 8) - 1 point

Increased AI of development due to more frequent public transport - 2 points
Increased AI of development due to diverted/new/dedicated routes - 3 points

Public Information system - 1 point
10% of parking is electric charging points - 1 point

Car sharing scheme - 1 point
Off-site cycle and pedestrian improvements - 2 points

On-site cycle spaces and facilities - 2 points
Location of at least 3 existing amenities - 1 point

Creation of new amenities - 2 points for 1 OR 3 points for 2

1

Energy 

Transport 
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BREEAM New Construction V6 

BREEAM Scheme: New Construction V6.1 Key

Building Name: Heywood Targetable Mandatory requirement for Excellent

Registration No.: TBC Further detail required

Assessor: MBA Not practical
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8 0 5 1

Wat 1 Water Consumption
To reduce the consumption of potable water for sanitary use in 
new buildings through the use of water efficient components 
and water recycling systems.

5 3 Low water consuming sanitary ware

Wat 2 Water monitoring
To reduce the consumption of potable water in new buildings 
through the effective management and monitoring of water 
consumption.

1 1
Water meter with a pulsed output on main supply

Sub-metering on supply to plant/building areas that use >10%
Pulsed Outputs and BMS connections

Wat 3
Major leak detection and 
prevention

To reduce the consumption of potable water in new buildings 
through minimising wastage due to water leaks. 2 1 1 Leak detection between the building and boundary and also within the building

Solenoid valves on toilet areas

14 0 11 0

Mat 1
Environmental Impact 
from Construction 
Materials - LCA

To reduce the burden on the environment from construction 
products by recognising and encouraging measures to 
optimise construction product consumption efficiency and the 
selection of products with a low environmental impact 
(including embodied carbon), over the life cycle of the 
building.

7 5 Lifecycle Assessment of construction materials 2
This needs to be undertaken at RIBA Stage 2, however 
as this is outline and therefore the level is detail is not 

know it could be undertaken at the very beginning of the 
Reserved Matters stage (RIBA 2+)

Mat 2
Environmental Impact 
from Construction 
Materials - EPD

To encourage availability of robust and comparable data on 
the impacts of construction products through the provision of 
EPD.

1 1 Environmental Product Declaration of construction materials

Mat 3
Responsible sourcing of 
construction products

To facilitate the selection of products that involve lower levels 
of negative environmental, economic and social impact across 
their supply chain including extraction, processing and 
manufacture.

4 3
Legally sourced timber (pre-requisite)

Sustainable Procurement Plan
Materials from companies with 3rd party environmental certification

1

Mat 5
Designing For Durability 
and Resilience

To reduce the need to repair and replace materials resulting 
from damage to exposed elements of the building and 
landscape.

1 1 Protect vulnerable parts of the building from damage and degradation

Mat 6 Material Efficiency
To avoid unnecessary materials use arising from over 
specification without compromising structural stability, 
durability or the service life of the building.

1 1 Material optimisation measures investigated and implemented 1

Water

Materials 
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BREEAM Scheme: New Construction V6.1 Key

Building Name: Heywood Targetable Mandatory requirement for Excellent

Registration No.: TBC Further detail required

Assessor: MBA Not practical
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10 0 8 1

Wst 1
Construction Site Waste 
Management

To reduce construction waste by encouraging reuse, recovery 
and best practice waste management practices to minimise 
waste going to landfill.

5 4 Demolition audit
SWMP and diversion from landfill 2

Wst 2
Use of recycled and 
sustainably sourced 
aggregates

To encourage the use of more sustainably sourced 
aggregates, encourage reuse where appropriate and avoid 
waste and pollution arising from disposal of demolition and 
other forms of waste.

1 1 Location and quantity of all aggregates

Wst 3 Operational Waste
To encourage the recycling of operational waste through the 
provision of dedicated storage facilities and space. 1 1

Space for waste which is labelled with a wash down point
Static waste compactors
Organic waste digestors

Wst 5
Adaption to Climate 
Change

To minimise the future need of carrying out works to adapt the 
building to take account of more extreme weather changes 
resulting from climate change and changing weather patterns.

1 1 Climate change adaptation strategy appraisal 2

Wst 6
Designing for 
disassembly and 
adaptability

To avoid unnecessary materials use, cost and disruption 
arising from the need for future adaptation works as a result of 
changing functional demands and to maximise the ability to 
reclaim and reuse materials at final demolition in line with the 
principles of a circular economy.

2 2 Functional adaptability appraisal
Functional adapatability implementation 2

13 12 0 0

LE1 Site selection
To encourage the use of previously occupied or contaminated 
land and avoid land which has not been previously disturbed. 2 1 Previously developed land

Significantly contaminated

LE2

Identifying and 
understanding the risks 
and opportunities for the 
site

To determine the ecological baseline and zone of influence of 
the site and identify risks and opportunities for achieving 
optimum outcomes.

2 2 Client confirms monitoring of compliance with relevant legislation (pre-requisite)
Appointment of ecologist to conduct surveys and report back

LE3
Managing negative 
impacts

To avoid, or limit as far as possible, negative impacts on the 
ecology of the site and its zone of influence arising as a result 
of the project.

3 3 Planning, liaising and implementation of ecologist recommendations
Managing negative impacts

LE4
Enhancement of 
ecological value

To enhance the ecological value of the site and areas within 
its zone of influence in support of local, regional and national 
priorities.

4 4 Liaison, implementation and data
Enhancement of ecology

LE5
Long term impact on 
biodiversity

To secure ongoing monitoring, management and maintenance 
of the site and, its habitats ecological features to ensure 
intended outcomes are realised for the long term.

2 2 Liaison, monitoring and maintenance
Landscape management plan

Waste

Land Use & Ecology 
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12 1 4 4

Pol 1 Impact of refrigerants
To reduce the level of greenhouse gas emissions arising from 
the leakage of refrigerants from building systems. 3 1

All systems with electrical compressors compliant with BS EN 378:2016 and Refrigerant 
Code of Practice (pre-requisite)

Global warming potential of refrigerants is less than 10 - 2 credits
Global warming potential of refrigerants is greater than 10, but TDELC CO2 is less than 

1000.
Hermetically sealed systems or leak detection

Pol 2 Local Air Quality
To contribute to a reduction in local air pollution through the 
use of low emission combustion appliances in the building. 2 2

Heating and hot water systems powered by electricity
OR

Have low NOx emissions

Pol 3 Surface water run-off

To avoid, reduce and delay the discharge of rainfall to public 
sewers and watercourses, thereby minimising the risk and 
impact of localised flooding on-site and off-site, watercourse 
pollution and other environmental damage.

5 1 3
Appointment of appropriate consultant to confirm:

Flood zone
Runoff rate and volume

Measures to minimise watercourse pollution

Pol 4
Reduction of Night Time 
Light Pollution 

To ensure that external lighting is concentrated in the 
appropriate areas and that upward lighting is minimised, 
thereby reducing unnecessary light pollution, energy 
consumption and nuisance to neighbouring properties.

1 1
External lighting designed out

OR
Lighting is in compliance with ILP guidance and is turned off between 2300 and 0700 

automatically

Pol 5
Reduction of Noise 
Pollution

To reduce the likelihood of noise arising from fixed 
installations on the new development affecting nearby 
noisesensitive buildings.

1 1 Noise report in accordance with BS 4142 and implementation of noise attenuation 
measures

0 0 0
10

0

Pollution 

Innovation - Exemplary Level Criteria

Innovation/Exemplar
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