

Existing pitch removed as part of phase 1 works and reinstated during phase 3 south east of existing location - Not part of timetabled curriculum.

Area out of use: 13.03.23
Area available: 03.09.24

24no.
10 x 10m training
boxes

Area under old building
Area available: 09.06.25

Replacement MUGAs as part of phase 3 works following demolition

Area out of use: 13.03.23
Area available: 12.02.25

73.1m x 45.72m
9-a-side pitch

Existing pitch inaccessible during construction to accommodate temporary dining canopy - Not part of timetabled curriculum.

73.1m x 45.72m
9-a-side pitch

4no. existing MUGAs retained as part of school PE curriculum.

Area out of use: 12.02.25
Area available: 09.06.25 NOTE: 12 months maintenance beyond this date before playable

Existing MUGA pitch removed as part of phase 4 works. Replacement pitch in place as part of Phase 3 - not part of timetabled curriculum.

Existing pitches retained

BANKS CREDIT
NEWHOUSE ROAD

CRHAN AVENUE