

Record of Action - ECoW Form.

Project Name:		Rochdale Town Hall	
Location:		The Slopes	
Licence Number		CL18: 2015-16233-CLS-CLS	
Licence Holder		Anthony Nickson	
Accredited agent: Ecologist:		Bruce Shortland	
Date of Action		14/02/2022	
Name & Contact Details of Supervising Agent undertaking Action		Wright Landscapes	
Weather & temperature during activity:		TEMP 6 °C, 8/8 cloud, W-NW wind, Beaufort 2-3. showers	
Personnel on Site:		Ben Stobert, Alex Gibson, Alex Reid, and Chris Allen (Briefly)	
Time onsite:	08:45	Time offsite	13:40
Task Undertaken: (for example supervision of pre-works vegetation strip, destructive search, bucket check or fence line maintenance). Ecologist was brought in to supervise clearance of Low moderate risk trees in Area 1, however understory clearance was required prior to felling (photo 2). Also clarification from tree officer for trees to be felled was also required. Pre-start checks, tool box talk with arb team, nesting bird inspection.			
Details of any health and safety issues: (for example trip or fall hazards). Sharps and other drug paraphernalia, condoms and other waste. Slips trips and falls on paving slabs and embankment. People entering the work area despite it being closed by heras fencing..			
Details of any delays or disruption: (for example restrictions on site access, missing or stolen equipment). Volume of sharps in working area was overwhelming and given the slips trips and fall risk a cautious approach was adopted by clearance team. They carried out clearance wherever possible. Focus on understory to create a clear work area for felling, to be followed by felling of higher-risk trees by site clearance team.			

Details of any further actions required: (for example fencing repairs, broken or missing equipment or vegetation management).

Removal of Low and Moderate risk trees across site. Ecologist will be called in when required.

Any other comments including detail of sketches or photographs taken:




Photograph 1: view west across site from eastern boundary



Photograph 2: Understory clearance at eastern side of the site.



Photograph 3: Significant numbers of sharps on the ground



Photograph 4: Understory cleared around trees to be felled, mid afternoon.

