


SILVERHILL FARM, KINGSWAY, ROCHE DALE

HARD LANDSCAPING - PHASING & DELIVERY PLAN



Rev	Amendment	Drawn/Dates
P01	Layout has been established.	JR/13.08.25



Key:

- Parcel 01
Residential New Build (2 Units)
- Parcel 02
Residential New Build (23 Units)
- Financial Year - FY26
- Financial Year - FY27
- R&S - Phase 01 - Complete
- R&S - Phase 02 - Complete
- Show Home Arena

Completion Dates
The completion dates indicated in the key and on the plan specify the plot delivery schedule for the proposed boundary and surfacing treatment of the parking areas, paths or other hard-surfaced areas including any bollards, walls, fencing and gates etc. These areas will be completed in accordance with the approved Boundary Treatment & Surfacing Plan drawing reference H7491-203250 Rev P03.

25	August 2025	26	August 2026
25	September 2025	26	September 2026
25	October 2025	26	October 2026
25	November 2025	26	November 2026
25	December 2025	26	December 2026
26	January 2026	27	January 2027
26	February 2026	27	February 2027
26	March 2026	27	March 2027
26	April 2026	27	April 2027
26	May 2026	27	May 2027
26	June 2026	27	June 2027
26	July 2026	27	July 2027

BARRATT HOMES
Barratt/David Wilson Homes
North West
303 Bridgewater Place
2nd Floor
Warrington
Cheshire
WA3 6XF
TEL: 01925 846600

DAVID WILSON HOMES
WHERE QUALITY LIVES

Project
SILVERHILL FARM
KINGSWAY
ROCHE DALE

Drawing Title
**HARD LANDSCAPING
PHASING & DELIVERY PLAN**

Status
Subject To Planning Approval

Scale
1:500 @ A1

Date
13.08.25

Drawn By
JR

Drawing Ref
H7491-203259

Revision
P01