



# SILVERHILL FARM, KINGSWAY, ROCHE DALE

## HARD LANDSCAPING - PHASING & DELIVERY PLAN



| Rev | Amendment                    | Drawn/Date: |
|-----|------------------------------|-------------|
| P01 | Layout has been established. | JR/13.08.25 |



**Key:**

- Parcel 01  
Residential New Build (2 Units)
- Parcel 02  
Residential New Build (23 Units)
- Financial Year - FY26
- Financial Year - FY27
- R&S - Phase 01 - Complete
- R&S - Phase 02 - Complete
- Show Home Arena

**Completion Dates**  
The completion dates indicated in the key and on the plan specify the plot delivery schedule for the proposed boundary and surfacing treatment of the parking areas, paths or other hard-surfaced areas including any bollards, walls, fencing and gates etc. These areas will be completed in accordance with the approved Boundary Treatment & Surfacing Plan drawing reference H7491-203250 Rev P03.

|    |                |    |                |
|----|----------------|----|----------------|
| 25 | August 2025    | 26 | August 2026    |
| 25 | September 2025 | 26 | September 2026 |
| 25 | October 2025   | 26 | October 2026   |
| 25 | November 2025  | 26 | November 2026  |
| 25 | December 2025  | 26 | December 2026  |
| 26 | January 2026   | 27 | January 2027   |
| 26 | February 2026  | 27 | February 2027  |
| 26 | March 2026     | 27 | March 2027     |
| 26 | April 2026     | 27 | April 2027     |
| 26 | May 2026       | 27 | May 2027       |
| 26 | June 2026      | 27 | June 2027      |
| 26 | July 2026      | 27 | July 2027      |

**BARRATT HOMES**  
Barratt/David Wilson Homes  
North West  
303 Bridgewater Place  
2nd Floor  
Warrington  
Cheshire  
WA3 6XF  
TEL: 01925 846600

**DAVID WILSON HOMES**  
WHERE QUALITY LIVES

Project  
**SILVERHILL FARM**  
KINGSWAY  
ROCHE DALE

Drawing Title  
**HARD LANDSCAPING  
PHASING & DELIVERY PLAN**

Status  
Subject To Planning Approval

Scale  
1:500 @ A1

Date  
13.08.25

Drawn By  
JR

Drawing Ref  
H7491-203259

Revision  
P01